
 
       

             Engineering Department 

 Monthly Report 

August 2009 

Department Statistics: 

Building Permits Issued:  40 

Plan Reviews Completed:   18 

Building Inspections Completed:  111 

Excavation Permits Issued:  13 

Excavation Inspections Completed:  34 

Storm Water Permits Issued:  0 

Storm Water Inspections Completed:  22 
 

Road Projects: 

Salisbury Street Safety Improvements, Ph 2:  Completed all concrete drive aprons and 
sidewalks.  Signal installation has been delayed due to new poles not being delivered.  Parcel 
13 was acquired on 8/25. 

 Cumberland Avenue Reconstruction Ph 1:  100% Plan Set submitted for review and comment  
 on 8/28.  Appraisal work continues.  Utility relocation agreements are being drafted.   
 Preparing re-plat of Lots 3 and 4 of McClure Subdivision to aid in making improvements to the  
 pond.  Utilities to begin relocation work in September. 
 Yeager Road, Phase 1:  No new updates. 
 Yeager Road, Phase 2:  No new updates.   

 Safe Routes to School:  Concrete curb ramps have been installed.  New pavement markings  
 and beacons will be installed by 9/2.  Steering Committee met on 8/27.  Focus group meetings  
 were held on 8/11.  Planning public Open House meeting for 9/9. 
 2009 Street Resurfacing: Bids opened on 8/10.  Two bids received (Milestone $843,456.90 and  
 Rieth Riley $660,405.15).  Contract awarded to Reith Riley on 8/17.  Pre-construction meeting  
 scheduled for 9/1.  All work to be completed by 10/30. 
 Salisbury Street Resurfacing (ARRA Funds):  No new updates. 
 

Sidewalk Projects: 
Sycamore Lane Traffic Calming:  Indiana American Water continued to delay Milestone from 
starting due to incomplete water line work.  Milestone started storm sewer work on 8/17.  
Milestone to begin new sidewalk and curbs on 9/1. 
2009 CDBG Sidewalk Replacement:   Still have some punch items to complete. 

  

Building Projects: 

 Wabash Commons:  Swiss asked to be allowed to complete site clean-up work.  Swiss started  
 work on 8/11 and are scheduled  to be finished by 9/11. 
 Northpointe:  Rezone received 12-1 approval recommendation at the Area Plan Commission on 
  8/19.  Grading work and erosion control corrections continue. 
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